

Indicative timeline of key processes and decisions for the Aranui schools

	Action
September 2013	<ul style="list-style-type: none"> » Final decision announced » Ministry specialist senior advisor contacts each school and organises a visit to answer questions and outline processes and dates » Nominations are sought for the Aranui Community Leadership Group (ACLG), which will be made up of members of the local community.
October 2013	<ul style="list-style-type: none"> » The ACLG is established » The ACLG leads the consultation with the wider Aranui community to develop an exciting vision for the organisation of the campus, and the facilities and services it will provide.
October 2013 – ongoing	<ul style="list-style-type: none"> » Both the ACLG and the Ministry will work closely with each of the four schools until they close in 2017 to ensure they have the support they need to continue to offer quality teaching and learning programmes.
December 2013	<ul style="list-style-type: none"> » Consultation finishes with the Aranui community
December 2013 – ongoing	<ul style="list-style-type: none"> » With the support of the Ministry and education community, the ACLG will continue to work with the wider Aranui community to make sure the community continues to stay involved in the development of the campus every step of the way.
March 2014	<ul style="list-style-type: none"> » Decision announced on the shape of schooling on the community campus » Establishment of new school/s gazetted » Expressions of interest sought for the Establishment Board of Trustees (EBoT)
April 2014	<ul style="list-style-type: none"> » Minister announces EBoT
Beginning term 2 (May) 2014	<ul style="list-style-type: none"> » EBoT takes up role » Governance facilitator appointed to support EBoT
Beginning of 2015	<ul style="list-style-type: none"> » Residual agents for closing schools appointed
End of term 2/ beginning term 3 2015	<ul style="list-style-type: none"> » Principal appointment/s made for new school/s
Term 4 2015	<ul style="list-style-type: none"> » Principal/s takes up role
Beginning of 2016	<ul style="list-style-type: none"> » Change managers for closing schools appointed
January 2017	<ul style="list-style-type: none"> » Schools close » New school/s open

Note: Some aspects of this timeline will not be finalised until after the Ministry has engaged with the relevant Aranui schools and the EBoT, after it takes up its role in May 2014.

For further information contact your specialist senior advisor

